
Now that you have completed your

Pre Construction Meeting 
Construction Can Begin 

Below is a  Guide To the Building
Process

Build on Lot Construction Timeline 

WEEK 2

SITE PREPERATION

SET ENVELOPE PINS

WEEK 3
SET FORMS
INSTALL PLUMBING 
GROUNDS

SET REBAR, CABLES,
MESH (SLAB MAKEUP)

PRE-SLAB POUR INSPECTION

WEEK 4
POUR SLAB
REMOVE FORMS
SCHEDULE FRAME

WEEK10
TEXTURE WALLS

INSTALL FINISH TRIMWORK
DELIVER BRICK

WEEK 13

INSTALL 
CABINETS

MEASURE FOR 
COUNTERTOPS

WEEK 9

INSTALL 

INSULATION

HANG SHEETROCK

TAPE & FLOAT 

(FINISH)

DRYWALL

WEEK 6
FRAME PUNCH-OUT
PLUMBING ROUGH-IN
INSTALL TUBS & 

SHOWER PANS
INSTALL CORNICE

INSTALL ROOF 
DECKING

WEEK 12

INSTALL 

CERAMIC TILE 
AND HARDWOOD 

FLOORS

WEEK 11

LAY BRICK  /  STONE

PAINT INTERIOR 

TRIM &WALLS

WEEK 14

ROUGH GRADE 
LOT

CUT IN DRIVEWAY

POUR DRIVEWAY
AND SIDEWALKS

& PATIO

WEEK 17

PLUMBING TRIM

A/C TRIM
ALARM TRIM

WEEK 18

CLEAN UP &
FINAL GRADE ON LOTWEEK 19

INSTALL CARPET

A/C START
INSTALL APPLIANCES

INSTALL ALL HARDWARE

WEEK 5
MATERIAL DELIVERY
START HOUSE FRAME

WEEK 15
INSTALL 

COUNTERTOPS
AND BACKSPLASH

Week 1

STAKE LOT, AND 

SITE 

EVALUATION

WEEK 7

INSTALL SHINGLES

A/C ROUGH-IN 
ELECTRICAL ROUGH-

IN

PAINT EXTERIOR

WEEK 8

ALARM ROUGH-IN

FRAME AND 
MECHANICAL 

INSPECTIONS

WEEK 16

ELECTRICAL 
TRIM (FINAL)

WEEK 20

COMPLETION OF HOME

FINAL INSPECTIONS 
TO RECEIVE  OCCUPANCY

PERMIT
FINAL CUSTOMER WALK THROUGH

Grand Mark Custom Homes


